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ABSTRACT 
Niger Delta Development Commission (NDDC) is a Commission set up by the Federal 
Government of Nigeria in 2000 by the former President Chief Olusegun Aremu Obasanjo 
with a mandate to appease the oil producing communities. The NDDC was formed to 
“facilitating the rapid, even and sustainable development of the Niger Delta into a region that 
is economically prosperous, socially stable, ecologically regenerative and politically 
peaceful” as stated in the NDDC master plan. It is in line with these directives that the 
commission embarked on lots of public utility projects and empowerments to actualize these 
set objectives. The communities still complain of inadequate basic public utilities which are 
supposed to be provided by NDDC. The issue of participation, monitoring and evaluation has 
become a global approach to most programmes and projects to ensure the success of such 
projects. But the issue of people’s participation, monitoring and evaluation has not been fully 
incorporated in most developmental projects in Nigeria. The study tries to understand the 
level of community participation, monitoring and evaluation in the implementation of water, 
electricity and road projects sponsored by the Niger Delta Development Commission 
(NDDC) in the selected communities of Obowo, Oguta and Ohaji/Egbema communities in 
Imo State Nigeria, utilizing data from both primary and secondary sources. Out of 298 
participants, 63.2% said their communities were not contacted before these projects were 
started, while 58.6% said that the projects were not monitored and evaluated. The study 
concludes that there were low community participation, monitoring and evaluation in NDDC 
projects and if at all there were in some locations as the data shows, it was very low and 
insignificant. Based on the findings, the study also concludes that people’s participation is a 
necessary condition but not a sufficient condition in the successful implementation of some 
public utility projects. The study recommends that though some of the projects were 
successfully constructed and are operational despite the fact that there were no adequate 
participation, monitoring and evaluation, full involvement of the communities in NDDC 
projects would definitely enhance the successful implementation of these projects and help to 
ensure the maintenance of the approved standard and best conditions of the project practice. 
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